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Introduction 
 
 ALLTEL Communications, Inc. (“ALLTEL”) is a cellular and PCS provider 
subject to the Phase II deployment requirements for Tier II carriers as contained in the 
Commission’s Order to Stay, CC Docket No. 94-102, 17 FCC Rcd 14841 (2002) (“Stay 
Order”). ALLTEL has chosen an AGPS handset-based location technology to comply 
with the Phase II E-911 requirements.  Under the terms of the Stay Order, ALLTEL was 
required by May 31, 2003, to ensure that at least 25% of all new handsets activated were 
location capable; 50% by November 30, 2003; and 100% by May 31, 2004.  Further, the 
Stay Order requires that ALLTEL penetrate 95% of its subscriber base with ALI capable 
handsets by December 31, 2005.  ALLTEL is also required to begin delivering Phase II 
enhanced service to PSAPs by the later of six months of a bona fide PSAP request or 
March 1, 2003. As previously reported, ALLTEL has exceeded past deployment 
thresholds for deployment of location capable handsets.  ALLTEL is implementing Phase 
I and Phase II service to PSAPs in accord with the activation timetables negotiated with 
the PSAPs.  The instant report is submitted pursuant to paras. 28-31 of the Stay Order, 
and in accordance with the procedures established by Public Notice, Wireless 
Telecommunications Bureau Standardizes Reporting on Wireless E-911 Implementation, 
DA 03-1902 (released June 6, 2003).  The spreadsheet required under the Public Notice is 
attached hereto. 
 
 ALLTEL has continued to actively engage the PSAPs within its market areas to 
ensure timely activation of both Phase I and Phase II E-911 services as early as possible 
given the status and readiness of the particular PSAP, the availability of vendor 
equipment and LEC upgrades, as well as the Commission’s deadlines for Phase II E-911 
under the Stay Order.   
 
 
Discussion 
 
I. Phase II AGPS Network Deployments 
 

As previously reported, ALLTEL has completed switch upgrades, deployment 
and testing of redundant MPC/PDEs, and has implemented redundant trunking between 
these units.  ALLTEL has configured its system consistent with the standard E-2 interface 
and has completed testing.  As previously advised, further real-world testing of the 
MPC/PDE is necessary on a PSAP-by-PSAP basis to ensure end-to-end functionality. 
ALLTEL is engaged in such testing with capable PSAPs prior to cutting to live service.  
ALLTEL recently acquired TDMA-based systems from MobileTel and US Cellular and 
is deploying CDMA overlays in those markets that will facilitate Phase II compliance via 
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ALLTEL’s existing Phase II AGPS handset-based technology solution.  ALLTEL also 
has pending before the Commission proposed transactions with Cingular and Public 
Service Cellular Corp which will involve similar technology conversions from 
TDMA/GSM to CDMA.  ALLTEL anticipates that Phase II compliance for these 
markets, with a potential limited exception, will be achieved through use of the AGPS 
handset-based technology solution and integration with the network component of 
ALLTEL’s existing Phase II solution. 
 
II. Handset Deployment 
 

The Stay Order requires that ALLTEL, as a Tier II carrier, reach a 25% 
deployment threshold for ALI-capable handsets as a percentage of all new handsets sold 
by May 31, 2003, 50% by November 30, 2003, and 100% for new digital activations by 
May 31, 2004.  As previously reported, ALLTEL began deploying and activating its first 
ALI capable handsets in its markets on June 30, 2002 well in advance of the required 
March 1, 2003 date.  It exceeded the May 31, 2003 handset deployment threshold (25% 
of new activations) with AGPS equipped handsets comprising approximately 30.3% of 
new handset activations as of that date.  It also exceeded the November 30, 2003 
threshold (50% of new activations) with AGPS equipped handsets comprising 
approximately 98% of new handset activations as of that date.  ALLTEL has substantially 
complied with the May 31, 2004 threshold requirement that 100% of all new digital 
handset activations must be ALI-capable,1 subject to such further coordination and 
confirmation with staff as to compliance plans for the recently acquired MobileTel and 
US Cellular markets.  In anticipation of the December 2005 deployment deadline, 
ALLTEL has conducted an internal review of handset activations on a granular ESN by 
ESN basis with the assistance of its vendors to ensure that all location capable handsets 
are tracked accurately throughout ALLTEL’s distribution system. Also, ALLTEL has 
coordinated with Bureau staff with respect to handset deployment in the aforementioned 
TDMA/GSM markets that ALLTEL intends to acquire with respect to ALLTEL’s plans 
to expeditiously bring those markets into full compliance with the 100% new digital 
handset activation benchmark.  

 
  Based on the current pace of migration to ALI-capable handsets, as well as its recent 
acquisitions of TDMA-based systems, ALLTEL may have difficult complying with the 
December 31, 2005 requirement to be 95% penetrated.  ALLTEL is continuously monitoring 
its number of activated ALI-capable handsets and will undertake ongoing efforts directed 
toward augmenting ALI capable handset penetration.  

 
The following is a summary list of AGPS-enabled handsets distributed by 

ALLTEL and their launch dates: 
 

                                                           
1 An ALLTEL internal review has revealed isolated activations of some customer-owned 
and other non-ALI-capable handsets, contrary to established ALLTEL policy governing 
the activation of such handsets.  Corrective action has been undertaken to ensure that this 
policy is adhered to in the future. 
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Audiovox 9155 6/30/02 
Kyocera 2325  10/4/02 
Motorola 120e  10/10/02 
Kyocera 7135  11/02  
Toshiba CDM9500  11/02  
Kyocera 3225  3/03  
Motorola T720 2/03   
Nokia 3585I  7/03 
Motorola V60x 9/03 
LG 5450  12/03 
Kyocera 3250  1/04 
Audiovox 8410 1/04 
LG VX3100  2/04 
Kyocera KX434 3/04 
Kyocera SE44  6/04 
Nokia 3587I  7/04 
LG 5550  8/04 
Audiovox 8910 11/04 
Motorola V710 11/04 
LG 3200  11/04 
Motorola V262 12/04 
 
III. Accuracy Requirements and Methodology 
 

ALLTEL’s extensive testing and evaluation processes were previously reported 
and detailed in its earlier Quarterly Reports.   ALLTEL has transitioned from testing and 
evaluating its AGPS solution, which ALLTEL believes is compliant with the 
Commission’s rules and consistent with OET Bulletin 71, to real-world deployment of its 
technology in response to valid PSAP requests.  ALLTEL has contracted with 
TechnoCom to develop procedures and provide assistance to establish proper techniques 
to configure each cell site and sector as well as to ensure accurate delivery of Phase II 
location information to capable PSAPs.  ALLTEL and Metapath Software International, 
d.b.a. Marconi Wireless and Intrado, Inc. are working closely with individual capable 
PSAPs to further test and refine the accuracy and reliability of its solution, taking into 
account the particulars of each individual PSAP’s network and capabilities.  In all 
markets in which PSAPs have requested service ALLTEL is capable of transmitting 
Phase II-compliant ALI to the PSAP for all of its MSC vendors – Lucent, Nortel and 
Motorola.  As discussed below, additional testing is required as individual PSAPs 
complete their own upgrades and deployment proceeds on a PSAP by PSAP basis.  
Finally, ALLTEL continues to test new ALI-capable handsets prior to their acceptance 
into its product line to establish benchmarks for Phase II location accuracy.   

 
IV. Deployment Issues 
 

As previously reported, ALLTEL has encountered the same PSAP, vendor and 
LEC issues as well as the technology hurdles normally experienced with the initial 
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deployment of a maturing technology.  These issues have arisen in both the Phase I and 
Phase II contexts.  ALLTEL’s experience continues to be that, in most markets, problems 
can continue to be resolved in time for timely or mutually agreed-to deployment of Phase 
II to PSAPs.  
 
 Regarding systems ALLTEL has acquired through acquisition, ALLTEL 
continues to overlay and convert these TDMA systems to CDMA, and, consequently, its 
handset-based E-911 Phase II solution, in order to provide Phase II service in response to 
valid PSAP requests. ALLTEL continues to work hand-in-hand with the PSAPs in these 
markets to ensure timely deployment according to the negotiated dates.  
 
V. Status of Phase I and Phase II Deployment Efforts. 
 

ALLTEL continues to strive for early E-911 deployment.  Additional markets are 
moving toward live Phase II deployment rapidly. Detailed spreadsheets on both Phase I 
and Phase II deployment schedules are attached to this filing.  ALLTEL would be pleased 
to provide the Commission with such additional information as it may require.  

 
A. Phase I  
 
ALLTEL has deployed Phase I service in response to over 750 PSAP requests.  

ALLTEL has approximately 80 PSAP requests for Phase I in progress with 
implementation scheduled for the agreed upon deployment date listed in the attached 
spreadsheets.   

 
B. Phase II  

 
To date ALLTEL has received 484 Phase II requests. Of this number, over 350 

requests have been met and service has been cut-live, while approximately 100 requests 
are in progress with deployment scheduled for the agreed upon dates listed on the 
attached spreadsheets.2  

 
C. General Condition 
 
As previously reported technology issues for ALLTEL’s multi-vendor network 

have largely been resolved, and ALLTEL continues to work aggressively on a PSAP-by-
PSAP basis.  Although some minor delays in Phase II service may occur in some 
markets, ALLTEL has taken all the steps not dependent on PSAP readiness: it has 
completed all hardware and software upgrades necessary in its own network and 
completed testing; accounted for all trunking between its system to the selective router 
and the ALI database; and established and maintained contact with the PSAPs to obtain 

                                                           
2 The November 2004 report erroneously indicated that over 500 Phase II requests had 
been received, with 400 requests cut-live.  The correct figures should have been over 400 
and over 300 requests, respectively.  The spreadsheet attached to the November 2004 
report accurately listed the number and status of the Phase II requests. 



 5

any necessary information.  Order on Reconsideration, FCC 02-318, ¶ 21 (rel. Nov. 26, 
2002), codified at 47 C.F.R. § 20.18(j)(4)(vi).  As discussed above, however, full end-to-
end testing requires PSAP participation.  Also, as discussed in previous reports 
(incorporated herein by reference) further refinements are necessary during the final 
deployment stages, as each PSAP’s network and equipment is different.  ALLTEL 
continues to arrive at mutually agreed upon launch dates with its PSAPs.  See 47 C.F.R. § 
20.18(j)(5). Nevertheless, in some markets there is a chance that ALLTEL will encounter 
unforeseen delay in implementation and, consequently, may need to seek specific and 
limited relief from deployment deadlines. ALLTEL’s good faith efforts warrant 
Commission flexibility as ALLTEL works through the PSAP-specific issues that will 
arise during final end-to-end testing with PSAPs.3 
 
 ALLTEL would be pleased to provide the Commission with such additional 
information as the Commission may require. 
 

                                                           
3 As the Commission has acknowledged, an additional period of time is required between 
the time the PSAP becomes E-911 capable and the date of service launch.  See 47 C.F.R. 
§ 20.18(j)(4)(x) (affording certifying carriers 90 days to provide E911 service after the 
PSAP becomes capable). 
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Declaration 
 

I have read the foregoing E-911 Tenth Quarterly Report of ALLTEL 
Communications, Inc. and declare under penalty of perjury that it is true and correct to 
the best of my information and belief.  Executed February 1, 2005. 

 
 
      /s/________________________ 
      Glenn S. Rabin 
      Vice President 
      Federal Communications Counsel 
      ALLTEL Communications, Inc. 
      601 Pennsylvania Ave.  

Suite 720 
      Washington, DC  20004-2601 
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CERTIFICATE OF SERVICE 
 

 I, Glenn S. Rabin, hereby certify that on the 1st day of February, 2005, I caused 
copies of the foregoing “Tenth Quarterly Report” to be sent to the following by first class 
mail, postage pre-paid, to the following: 
 
 
David H. Solomon *    John Muleta * 
Chief      Chief  
Enforcement Bureau    Wireless Telecommunications Bureau 
Federal Communications Bureau  Federal Communications Commission 
445 12th Street, S.W., Room 7C-485  445 12th Street, S.W. 
Washington, D.C.  20554   Washington, D.C.  20554 
 
John Newman     Robert M. Gurss 
Executive Director, APCO   Director, Legal and Government Affairs 
APCO International, Inc.   APCO International 
World Headquarters    1725 DeSales Street, N.W.   
351 N. Williamson Blvd.   #808 
Daytona Beach, FL  32114   Washington, D.C.  20036 
         
Rob Martin                 James R. Hobson 
Executive Director          Counsel for NENA and NASNA 
National Emergency Number Association      Miller & Van Eaton 
4350 North Fairfax Drive   1155 Connecticut Avenue, N.W. 
Suite 750     Washington, D.C.  20036 
Arlington, VA  22203 
    
Steve Marzolf      
President, NASNA     
VITA/Divs. Public Safety Cmn. 
110 S. 7th St. Suite 100 
Richmond, VA 23219 
 
       
       
      /s/______________________________ 
       
       Glenn S. Rabin 

 
 
       
 

 
 


